


Cask/Transportation System

• Fabrication of Casks 
complete (5 total)

• Delivery of 3 (of 5) trailers 
complete

• MCO Loading System 
(MLS) shuttle fabrication 
complete and delivered 
for K West and K East

• MLS factory acceptance 
testing complete for 
K West and K East
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Canister Storage Building (CSB)

Above:  Aerial view of the 
Canister Storage 

Building in the 
200 East Area.

Below:  Inside the Canister
Storage building.

• Subproject 82% complete

• Building construction 
complete 

• Startup testing in 
progress on 13 of 13 
facility systems

• Completed installation of 
major MHM components

• MCO handling machine 
and storage tube 
installation resumes in 
FY99


